

Team Contract

Project Team Name: Invo6 team

	Team Member Name	Email	Phone
1	Simona kattel	ksimona24@tbc.edu.np	9761806844
2	Sachin Maharjan	msachin24@tbc.edu.np	9741699821
3	Aayushma Dhakal	daayushma24@tbc.edu.np	9767223226
4	Abhinav Sitaula	sabhinav23@tbc.edu.np	9861843787
5	Bardan Thapa	tbardan23@tbc.edu.np	9807888434
6	Pradip Yadav	ypradip24@tbc.edu.np	9761819629

A. Team Structure:

1. Leadership structure:

The Invo6 team operates under a shared leadership model. The co-leaders are Simona Kattel and Sachin Maharjan, who coordinate and manage the team together. Their responsibilities include overseeing each sprint, setting meeting agendas, maintaining documentation, and ensuring tasks are distributed and completed on time.

If there is a disagreement between the two co-leaders on a decision, the matter will be escalated to a full-team vote using the majority voting policy (4 out of 6 members). If a vote results in a tie, the decision will be deferred to the next meeting with additional discussion time before re-voting.

2. Decision-making policy:

Important decisions will be made using a majority voting system that is 4 out of 6. Every team member has the right to express their opinion and provide reasoning or evidence before a vote takes place. If a decision affects the technical direction of the project, the team will first discuss possible options and their impact before voting. All decisions and their outcome will be recorded in the meeting minutes.

3. Who is the team Recorder/Documentation Manager/Maintainer of team activity?

The following roles are assigned with a primary and secondary member to ensure continuity and shared responsibility:

Recorder (Meeting Minutes): Aayushma Dhakal (Primary) and Abhinav Sitaula (Secondary).

Responsible for recording meeting minutes, action items, and decisions during all team meetings. Minutes must be posted in the #meeting-minutes Discord channel within 24 hours of the meeting.

Documentation Manager: Bardan Thapa (Primary) and Aayushma Dhakal (Secondary). Responsible for maintaining all project documentation. Ensures documents are stored in the shared Google Drive folder and are accessible to all members.

Maintainer of Team Activity (Trello & GitHub): Sachin Maharjan (Primary) and Simona kattel (Secondary). Responsible for maintaining the Trello board (task organization, backlog management,

and progress tracking), managing the GitHub repository, and ensuring all agendas and action items are properly documented and tracked.

All members are additionally responsible for documenting their own code on GitHub.

4. Day, time, and place for regular team meetings:

Team meetings will be held twice per week:

Thursday (Online):

- Time: 8:00 PM – 9:00 PM
- Mode: Discord voice call
- Link: <https://discord.gg/ezsFCg8WrD>

Sunday (In-Person):

- Time: 9:00 AM – 10:00 AM
- Mode: TBC premises

Additional meetings may be scheduled as needed to meet project deadlines. All members will be notified at least 24 hours in advance.

5. Usual method of communication:

Discord: Primary platform for all team communication: meetings, discussions, idea sharing, and file sharing. (Link: <https://discord.gg/ezsFCg8WrD>)

Trello: Sprint management, task tracking, and project progress monitoring.

Email: Important announcements, formal decisions.

B. Team Procedures:

1. Method for setting and following meeting agendas:

Meeting agendas will be prepared by the team co-leaders based on the current sprint goals and shared with all team members at least 24 hours before each meeting. Each meeting will include:

- Progress review: Each member updates on their current tasks.
- Task discussion: Blockers, dependencies, and open questions
- Problem solving: Collaborative resolution of identified issues.
- Planning: Task assignments and priorities for the next sprint period.

Members are expected to review the agenda before the meeting and come prepared.

2. Method of record keeping:

The Recorder (primary: Aayushma Dhakal) will document all meeting records within 24 hours and store them in the shared Google Drive folder. Meeting records will include:

- Meeting date, time, and attendees
- Summary of discussions
- Task assignments and owners
- Decisions made and votes recorded
- Screenshots or evidence of key discussions if applicable

3. Procedures in the absence of a team member:

A meeting can proceed if at least 4 out of 6 members are present. If a member cannot attend, they must:

- Notify the team at least 2 hours before the meeting via email.
- Review meeting minutes and action items within 24 hours of the missed meeting.
- Confirm their assigned tasks with the team leader within 24 hours.

All members are expected to maintain at least 80% attendance across all scheduled meetings.

C. Team Participation:

1. Strategies to ensure cooperation and equal distribution of tasks:

Task distribution is managed by the co-leaders at the beginning of each sprint and is based on two factors:

- A skill audit conducted at the start of the project, where each member identifies their strongest areas.
- Workload balance to ensure no member is overburdened.

Each member is assigned a lead area of responsibility (e.g. Simona Kattel leads Frontend), but all members are expected to contribute to every area of the project. The lead for each area acts as the point of contact for questions in that domain.

Task assignments are tracked on Trello and reviewed at every team meeting to identify and correct imbalances early.

2. Strategies for encouraging/including ideas from all team members (*team maintenance*):

All members are encouraged to post ideas in the #ideas channel on Discord at any time. Ideas may also be raised during meetings. The presented idea will be selected by majority vote.

3. Strategies for keeping on task (*task maintenance*):

Tasks are maintained and analyzed by seeing the weekly milestones or sprint on Trello. If the group lost track of time, discussing what might have gone wrong and fixing it, changing the strategy of working and increasing the pace will be followed to maintain the project.

D. Personal Accountability:

1. Expected individual attendance, punctuality, and participation at all team meetings:

Each team member is expected to:

- Maintain at least 80% attendance across all scheduled meetings.
- Arrive on time or join the call on time for every meeting.
- Actively participate in discussions and not remain passive.
- Stay updated on project discussions.

2. Expected level of responsibility for fulfilling team assignments, timelines, and deadlines:

Each member must:

- Complete assigned tasks on time.
- Update the status of their Trello task (To Do, In Progress, Done) as they work.
- Notify the team immediately if a deadline is at risk and do not wait until the meeting.
- Help another member if they are stuck.
- Follow version control practices: commit to GitHub regularly with meaningful commit messages.

3. Expected level of communication with other team members:

Team members should:

- Communicate problems as soon as they are identified.
- Respond to Discord messages within 12 hours on weekdays.
- Share progress updates regularly.
- Inform the team when tasks are completed.

4. Expected level of commitment to team decisions and tasks.

Time Commitment

Each member is expected to contribute approximately 12-14 hours per week to the project. This includes: meetings, development work, documentation, testing and review.

Development and Task Management Rules

To maintain organized development:

- All tasks must be tracked on Trello.
- Tasks must be updated when started, in progress, or completed.
- Completed tasks must be moved to the Done column.

For code-related work:

- All code must be stored in a shared GitHub repository.
- Members should commit changes regularly.
- Major features should be reviewed by at least one team member before final integration.

E. Consequences of breach of contract:

A breach of contract happens when a member repeatedly or significantly fails to do what the contract requires. The following actions are examples of a breach:

- Missing 2 or more meetings without prior notice.

- Failing to complete 2 or more assigned sprint tasks without communication.
- Failing to respond to team communication for more than 48 hours without explanation.
- Submitting work that is consistently incomplete or below the agreed standard.

Escalation procedure:


- **Step 1 – Informal Check-In (within 3 days of identified breach):** A co-leader will reach out privately to understand whether the member is facing any personal or project related difficulties and offer support.
- **Step 2 – Team discussing (within 5 days If Issue persists):** The matter is raised in a team meeting. The team collectively agrees on a revised plan or support structure to help the member get back on track.
- **Step 3 – Formal warning (Issued in writing via Discord/email):** If the issue continues after Step 2, the member receives a formal written warning. A maximum of three formal may be issued. Warning reset at the beginning of each new sprint.
- **Step 4 – Escalation to Project Manager:** If the behavior continues after three formal warnings, the matter is escalated to the tutor / project manager (Rohit Panday) for further action, which may include a reduction in the member's individual project grade.


The purpose of this process is to solve problems in a positive and supportive manner rather than punishing team members. The team commits to giving every member a fair opportunity to improve before escalation.

F. Certification by team members:


In appending your signatures below, you are stating that:

- a) You participated in formulating the standards, roles, and procedures of this contract;
- b) You have agreed to abide by these terms and conditions of this contract;
- c) You understand that you will be subject to the consequences specified above and may be subject to reduction in overall grade in the event that you do not fulfill the terms of this contract.

Name	Simona Kattel		
Signature		Date	16-03-2026
Name	Sachin Maharjan		
Signature		Date	16-03-2026
Name	Aayushma Dhakal		
Signature		Date	16-03-2026
Name	Abhinav Sitaula		
Signature		Date	16-03-2026

Name	Bardan Thapa		
Signature		Date	16-03-2026
Name	Pradip Yadav		
Signature		Date	16-03-2026

G. Acceptance of contract by tutor:

Name	Rohit Pandey		
Signature		Date	